
Facilities Minutes 10-15-12 

May Minutes Candy/Janice 

Sept Minutes Candace/Janice  

Construction Update –  

 SSA -  Campus Blvd 95% on Concrete; finish measuring for handrails. Utilities and ground lines.  Grading 

all areas.    Palm Trees  in front of the science building.  2 memorials…delteing the 3 additional palms.   

The palms were in conflict with gas and water.   

Q – smell will be addressed.  Nov 2 is the target date for completeion.   

SSA – sandblast the seatwalls and plant walls. Contractor would like to sandblast on the weekend.   

Science Building – Remodel is complete.   

District – Tim no report.  But if anyone has questions. 

Q – puddle in the Mertes center.  Mario has contacted the contractor again.  The waterproofing for the 

planter is folding back.   

Measure B – Budget    

1.29 Instructional equipment 

Chabot uses some to purchase library books.     

Campus blvd.   

Utilities upgrade to repair infrastructure.   

Estimate 10-12 million dollars that could be released.   

Renovation line item –  

Trailer – the cost to remove the trailer from the center of campus.   

Q – Once we close out a project…the requests need to go thru this committee.    Second – the only thing 

we have in the pipeline – Library.   Should be done in conjunction with the Facility Master Plan.   

The9 million for phase 3 – budgeted at 15-16 million.  All the rest was to be funded by a future funding.  

Solar was funded by the district.    

12-20 million are we restricted to the projects that were originally part of the bond project.   

How long will it be till we get the final number?   



Usually we finish a project, then  work out the bugs.  So we can’t release  those moneys until we 

complete a project.   2 or 3 step process.  Say April.  Election in November will handicap us.  We could 

create our own budget.  April is late if we want to start a l=bigger process like the library.   

In conversation with the district to release any moneys.  Possibility that they may want to release some 

money.  One of the questions is we can decide do we start from scratch……or do we want to assign 

money.   

What are our critical issues?   

1000 encroaches on the setback of the SSA building.  So we would have to do heavy modifications.  

Doug has had talks with Tod and reaffirmed that they  (vet) will not have a smaller space thaen what 

they have now.   

Next step – Measure B agenda item.  

 

Next mmeting craft a message for the campus in regards to what is happening with this.  District chose 

to go for a parcel tax.  They may decide to go out for a nother bond measure.   Start thinking about big 

projects or small projects.   Think thru what you would like to do.  Start thinking  

Next step – post  Facility Master Plan.   

Discussed with the Ron and Eric inregards to lights. Can a switch be installed. 

Motion – Dyan/Candace verify amount for CDC signs.   

Crosswalk – PB should  work.  PB – Please bring back a couple of quotes. 

English  Dept – Request for Dedicated space for English department in the Master Plan.  Not a detailed 

plan..jut to apprise the committee and colleges about the need.  Attachment.   

Bulletpoints – are just in support .  descrbes a dedicated space.  English 4 and 7 have no computer 

space.  Computer lab spaces you can reserve.   Retractable desks.   Making sure the committee is aware 

of our needs.  

Light control for the gym.  Lights went out.  Do not have access.  Tim – Like to do a retrofit to go with 

motion sensor lights.   Get her a key for her.  

EQ 1 – Terms at looking we are identifying the moneys left over from the bond and opening up to the 

campus as a whole.   

EQ2- Students represented.  Everyone  I always embrace the students.   

EQ3 – We need to hone in on what moneys is available.   

This has been a very  


