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PROJECT PROGRESS REPORT
Student Services & 
Central Administration

Project Team:  
Architect:  Steinberg Architects
Construction Manager:  Parsons Brinckerhoff
Contractor:  Zovich Construction

Project Update:
• Ceiling tile is being installed on the 2nd floor. 85% complete.
• Carpet/Sheet Vinyl to start installation on 2nd floor this week. Tile installation in the 1st floor kitchen area has

started.
• All tile in bathrooms complete along with fixture installation. Testing of plumbing fixtures has started.
• Elevators installation is 90% complete.
• Site concrete is 85% complete. Irrigation is complete and planting is underway.

Occupancy:  Spring 2013

LAS POSITAS COLLEGE
October 15, 2012



PROJECT PROGRESS REPORT
Campus Boulevard Phase I-III

Project Team:  
Architect:  Gates & Associates
Construction Manager:  Parsons Brinckerhoff
Contractor:  Suarez & Munoz Construction, Inc.

Project Update:
• Concrete Pathways 95%Complete, with the Library and Grand Stairs 98% Complete 
• Underground Electrical and Lighting are 100% Complete
• Boulders for the wet fountain have been placed, with the dry fountain to be placed weekend of 9/20/12
• Underground Utilities, mainlines and laterals are 90% completed.
• Grading work has started with plants arriving week of 9/16/12

Occupancy:  11/02/12
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PROJECT PROGRESS REPORT
Science Building, Phase II

Project Team:  
Architect:  Kwan Hemni
Construction Manager:  Parsons Brinckerhoff
Contractor:  Broward Builders, Inc

Project Update:
• New Science Bldg 1850 Complete, Punch List work in progress
• Bldg 1800 Remodel Complete, Punch List work in progress
• Closeout in progress

Occupancy:  09/2012
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