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Project Team:
Architect: Steinberg Architects
Construction Manager: Parsons Brinckerhoff
Contractor: Zovich Construction

Project Update:

* Celiling tile is being installed on the 2nd floor. 85% complete.

 Carpet/Sheet Vinyl to start installation on 2nd floor this week. Tile installation in the 1st floor kitchen
started.

* All tile in bathrooms complete along with fixture installation. Testing of plumbing fixtures has

 Elevators installation is 90% complete.

* Site concrete is 85% complete. Irrigation is complete and planting is underway.

Occupancy: Spring 2013
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Project Team:
Architect: Gates & Associates
Construction Manager: Parsons Brinckerhoff
Contractor: Suarez & Munoz Construction, Inc.

Project Update:
» Concrete Pathways 95%Complete, with the Library and Grand Stairs 98% Complete

» Underground Electrical and Lighting are 100% Complete

» Boulders for the wet fountain have been placed, with the dry fountain to be placed weekend of 9/20/12
» Underground Utilities, mainlines and laterals are 90% completed.
» Grading work has started with plants arriving week of 9/16/12

Occupancy: 11/02/12
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Project Team:
Architect: Kwan Hemni
Construction Manager: Parsons Brinckerhoff
Contractor: Broward Builders, Inc

Project Update:

* New Science Bldg 1850 Complete, Punch List work in progress
» Bldg 1800 Remodel Complete, Punch List work in progress

» Closeout in progress

Occupancy: 09/2012
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