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PROJECT PROGRESS REPORT
Library Remodel

LAS POSITAS COLLEGE
December 16, 2013

Project Team:  
Architect:  Noll & Tam
Construction Manager:  Parsons Brinckerhoff
Contractor:  TBD

Project Update:

• Project has reached 90% Construction review.
• Architect has submitted Drawings to DSA November 21, 2013
•Construction to begin Summer 2014•Construction to begin Summer 2014.

Occupancy:  December 2014



PROJECT PROGRESS REPORT
Renovations – 100, 900, 1000, 1310/1320, 1700

LAS POSITAS COLLEGE
December 16, 2013

Project Team:  
Architect:  Charles Ham and Associates
Construction Manager:  Parsons Brinckerhoff
Contractor:  TBD

Project Update:
•.B1700 Final Design has been approved–Print Shop, Mail Room and Large Group Meeting Room
• B1310/20 Final Design has been approved; Drawings into DSA December 16, 2013 - Veterans Program
• B100 on Hold,
• B900 – temporary classroom- renovate Spring/Summer 2014
• B1000 will be demolished once vacant- Summer 2014B1000 will be demolished once vacant Summer 2014
• B700– Swing space for Library during B2000 renovation

Occupancy:  Phased



PROJECT PROGRESS REPORT
Renovations – 1310/1320 Veterans 

LAS POSITAS COLLEGE
December 16, 2013



LAS POSITAS COLLEGE
December 16, 2013

PROJECT PROGRESS REPORT
Renovations – 1700 Print Shop/Mailroom 



Las Positas College Prop 39 Log

Project description Submitted Approved Phase Estimate
$   400,000
Grant Funding Net Cost

1 Replace 4 HVAC units Bld
2000/2100 11/14/132000/2100 11/14/13

2

Connect HVAC units to 
Central Plant‐ Bld
2000/2100 11/14/13

3 Replace 25 VAV Boxes 11/14/13

4

Replace Pneumatic
controls with Direct 
Digital‐ Bld 2000 11/14/13

5

Replace Roadway light 
with LED fixtures 11/14/135 with LED fixtures 11/14/13

6

Replace Parking lot light s 
with LED fixtures 11/14/13

7

Replace Gyp High Bay 
lights with LED fixtures 11/14/13

8

Recommissioning for Bld
1800 and 2400 11/14/13



Las Positas College Small Projects Log

Status Total Remaining 

Project description Requested by Estimated Cost Final Pricing Exec Committee?
Fac Ctte 
Review? Work Request Requisition Purchase Order Status $2,000,000.00 

Water Bottle Filling stations Mike Ansul  $35,479.00  Approved  YES  Complete $1,964,521.00 

M&O Trench drain Raymond Salas $19,248.00  Approved  YES  Complete $1,945,273.00 

Bld 4000 Pl W fi Mik Ri ldi $43 079 00 A d YES C l $1 902 194 00Bldg 4000 Planter Waterproofing Mike Rinaldi $43,079.00  Approved  YES  Complete $1,902,194.00 

Bike racks Mike Ansell $2,313.00  Approved  YES  Complete $1,899,881.00 

Stainless Steel Rails at Science Gere Gire $6,500.00  Approved  YES  Complete $1,893,381.00 

Radio System digital upgrade Sean Prather $7,693.70  Approved  YES  PO Complete $1,885,687.30 

Fire technology electrical Ron Johanson  $14,900.00  Approved  YES  PO Complete $1,870,787.30 

CDC Signage Corine  $8,387.66  Approved  YES  PO Complete $1,862,399.64 

Pool gate electric lock Sean Prather $5,000.00  $4,442.39  Approved  YES  1/31/2013PO Complete $1,857,957.25 

Horticulture fencing $16,745.00  Approved  YES  2/5/2013PO Complete $1,841,212.25 

Chalkboards to whiteboards 1800 Mike Ansell $11,000.00  $10,345.00  Approved  YES  2/6/2013PO Complete $1,830,867.25 

Pool stair tile Dyan Miller $5,000.00  0 Approved  YES  Complete $1,830,867.25 

Slippery Pool Tile and Bathrooms Steve Navarro $39,000.00  61,000.00 Approved  YES  $1,791,867.25 

PE III Double Gate Rene Pegues $7,500.00  $8,263.00  Approved  YES  $1,783,604.25 

Cabinet locks 1800 Mike Ansell $7,500.00  $15,614.00  Approved  YES  PO Complete $1,767,990.25 

To Bond Exec
Amphitheater Grass issue M&O Grouds $200,000.00 

To Bond Exec 
Committee  YES  $1,567,990.25 

Crosswalk from PE II to PE III PJ  $15,000.00  $12,787.00  Approved  YES  Complete $1,555,203.25 

Parking Lot  $1,555,203.25 

Bldg 1700/Richo Mail Room Renee/Steve G $1,555,203.25 

Bldg 1300 ABC Janice Noble/Marilyn Flores $1,555,203.25 

Bldg 100 ‐ One Stop/Classrooms Diana Rodriguez $1,555,203.25 

Bldg 100B Removal $1,555,203.25 

Bldg 710/720 Copmuter Lab $1,555,203.25 

Bldg 900 ‐ Classroom $1,555,203.25 

$1 555 203 25$1,555,203.25 

$1,555,203.25 

$1,555,203.25 


