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Project Team:
Architect: Noll & Tam
Construction Manager: Parsons Brinckerhoff

Contractor: TBD

Project Update:
* Project has reached 90% Construction review.

* Architect has submitted Drawings to DSA November 21, 2013
sConstruction to begin Summer 2014.

Occupancy: December 2014
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Project Team:
Architect: Charles Ham and Associates
Construction Manager: Parsons Brinckerhoff
Contractor: TBD

Project Update:
«.B1700 Final Design has been approved-Print Shop, Mail Room and Large Group Meeting Room

» B1310/20 Final Design has been approved; Drawings into DSA December 16, 2013 - Veterans Progra
* B100 on Hold,

* B900O — temporary classroom- renovate Spring/Summer 2014
» B1000 will be demolished once vacant- Summer 2014

» B700- Swing space for Library during B2000 renovation

Occupancy: Phased
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ollege Prop 39 Log

$ 400,000
Submitted Approved Phase Estimate Grant Funding |Net Cost

Replace 4 HVAC units Bld
2000/2100 11/14/13

Connect HVAC units to
Central Plant- Bld
2 |2000/2100 11/14/13

3 |Replace 25 VAV Boxes 11/14/13

Replace Pneumatic
controls with Direct

Digital- Bld 2000 11/14/13
Replace Roadway light

5 |with LED fixtures 11/14/13
Replace Parking lot light s

6 |with LED fixtures 11/14/13
Replace Gyp High Bay

7 |lights with LED fixtures 11/14/13

Recommissioning for Bld
g [1800 and 2400 11/14/13




Las Positas College Small Projects Log

Status Total Remaining
Fac Ctte

Reguested by Estimated Cost Final Pricing Exec Committee? Review? Work Request Requisition Purchase Order] Status |§2!0005000‘00

ater Bottle Filling stations Mike Ansul 1535,479.00 Approved YES IComplete 1,964,521.00
IM&O Trench drain Raymond Salas 1519,248.00 Approved YES Complete $1,945,273.00
Bldg 4000 Planter Waterproofing Mike Rinaldi 1543,079.00 Approved YES IComplete 151,902,194.00
Bike racks Mike Ansell 52,313.00 Approved YES [Complete 1,899,881.00
Stainless Steel Rails at Science Gere Gire 156,500.00 Approved YES IComplete 1,893,381.00
Radio System digital upgrade [Sean Prather 157,693.70 Approved YES PO IComplete 1,885,687.30
Fire technology electrical Ron Johanson 1514,900.00 Approved YES PO Complete 51,870,787.30
ICDC Signage Corine $8,387.66 Approved YES PO [Complete 1,862,399.64
Pool gate electric lock Sean Prather $5,000.00 54,442.39 Approved YES 1/31/2013|PO IComplete $1,857,957.25
Horticulture fencing 1516,745.00 Approved YES 2/5/2013PO [Complete 1$1,841,212.25
Chalkboards to whiteboards 1800 Mike Ansell 511,000.00 1510,345.00 Approved YES 2/6/2013|PO IComplete 51,830,867.25
Pool stair tile Dyan Miller $5,000.00 0 Approved YES [Complete 51,830,867.25
Slippery Pool Tile and Bathrooms Steve Navarro $39,000.00 61,000.00 Approved YES 51,791,867.25
IPE I1l Double Gate Rene Pegues $7,500.00 58,263.00 Approved YES 51,783,604.25
Cabinet locks 1800 Mike Ansell $7,500.00 1515,614.00 Approved YES PO Complete $1,767,990.25

To Bond Exed

JAmphitheater Grass issue M&O Grouds 1$200,000.00 Committee] YES 1,567,990.25
ICrosswalk from PE Il to PE IIl P) 515,000.00 1512,787.00 Approved YES Complete $1,555,203.25

Parking Lot

$1,555,203.25

Bldg 1700/Richo Mail Room

Renee/Steve G

$1,555,203.25

Bldg 1300 ABC

anice Noble/Marilyn Flores

$1,555,203.25

Bldg 100 - One Stop/Classrooms

Diana Rodriguez

Bldg 100B Removal

Bldg 710/720 Copmuter Lab

Bldg 900 - Classroom




