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PROJECT PROGRESS REPORT

Library Remodel

Project Team:  

Architect:  Noll & Tam

Construction Manager:  Parsons Brinckerhoff

Contractor:  Mark Scott Construction, Inc.

Project Update:

• Architect submitted Drawings to DSA November 21, 2013, DSA Back-check March 19, 2014.

• Contractor has been selected and is preparing for bidding in early April 2014.

• Construction to begin Summer 2014.

Occupancy:  December 2014
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PROJECT PROGRESS REPORT

Renovations – 100, 900, 1000, 1310/1320, 1700

Project Team:  

Architect:  Charles Ham and Associates

Construction Manager:  Parsons Brinckerhoff

Contractor:  Mark Scott Construction, Inc.

Project Update:

•.B1700 Final Design has been approved–Print Shop, Mail Room and Large Group Meeting Room

• B1310/20 Final Design has been approved; Drawings have been Approved by DSA March 2014 - Veterans Program

• B900 – temporary classroom- renovate – Deferred.

• B700– Swing space for Library during B2000 renovation to begin late March 2014.

• B1000 will be demolished once vacant- Fall 2014

• B100 on Hold

• B1700, B1310/20, B700 Contractor is preparing for Bidding

Occupancy:  Phased
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Project Team:  

Architect:  Carducci and Associates

Construction Manager:  Parsons Brinckerhoff

Contractor:  TBD.

Project Update:  

•.Concrete surfacing to replace existing grass and irrigation system.

• End user met with Architect for design consultation in late February.

• DSA will be required for this project

• Next meeting with end user early April 2014.

Occupancy:  Fall 2014

PROJECT PROGRESS REPORT

Amphitheater Resurfacing Project
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PROJECT PROGRESS REPORT

Renovations – 1310/1320 Veterans 
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PROJECT PROGRESS REPORT

Renovations – 1700 Print Shop/Mailroom 



Las Positas College Prop 39 Log

Project description Submitted Approved Phase Estimate
$   400,000

Grant Funding Net Cost

1
Replace 4 HVAC units Bld
2000/2100 11/14/13

2

Connect HVAC units to 
Central Plant- Bld
2000/2100 11/14/13

3 Replace 25 VAV Boxes 11/14/13

4

Replace Pneumatic
controls with Direct 
Digital- Bld 2000 11/14/13

5

Replace Roadway light 
with LED fixtures 11/14/13

6

Replace Parking lot light s 
with LED fixtures 11/14/13

7

Replace Gyp High Bay 
lights with LED fixtures 11/14/13

8

Recommissioning for Bld
1800 and 2400 11/14/13



Las Positas College Small Projects Log

Status Total Remaining 

Project description Requested by Estimated Cost Final Pricing Exec Committee?
Fac Ctte 
Review? Work Request Requisition Purchase Order Status $2,000,000.00 

Water Bottle Filling stations Mike Ansul $35,479.00 Approved YES Complete $1,964,521.00 

M&O Trench drain Raymond Salas $19,248.00 Approved YES Complete $1,945,273.00 

Bldg 4000 Planter Waterproofing Mike Rinaldi $43,079.00 Approved YES Complete $1,902,194.00 

Bike racks Mike Ansell $2,313.00 Approved YES Complete $1,899,881.00 

Stainless Steel Rails at Science Gere Gire $6,500.00 Approved YES Complete $1,893,381.00 

Radio System digital upgrade Sean Prather $7,693.70 Approved YES PO Complete $1,885,687.30 

Fire technology electrical Ron Johanson $14,900.00 Approved YES PO Complete $1,870,787.30 

CDC Signage Corine $8,387.66 Approved YES PO Complete $1,862,399.64 

Pool gate electric lock Sean Prather $5,000.00 $4,442.39 Approved YES 1/31/2013 PO Complete $1,857,957.25 

Horticulture fencing $16,745.00 Approved YES 2/5/2013 PO Complete $1,841,212.25 

Chalkboards to whiteboards 1800 Mike Ansell $11,000.00 $10,345.00 Approved YES 2/6/2013 PO Complete $1,830,867.25 

Pool stair tile Dyan Miller $5,000.00 0 Approved YES Complete $1,830,867.25 

Slippery Pool Tile and Bathrooms Steve Navarro $39,000.00 61,000.00 Approved YES $1,791,867.25 

PE III Double Gate Rene Pegues $7,500.00 $8,263.00 Approved YES $1,783,604.25 

Cabinet locks 1800 Mike Ansell $7,500.00 $15,614.00 Approved YES PO Complete $1,767,990.25 

Amphitheater Grass issue M&O Grouds $200,000.00 
To Bond Exec 

Committee YES $1,567,990.25 

Crosswalk from PE II to PE III PJ $15,000.00 $12,787.00 Approved YES Complete $1,555,203.25 

Parking Lot $1,555,203.25 

Bldg 1700/Richo Mail Room Renee/Steve G $1,555,203.25 

Bldg 1300 ABC Janice Noble/Marilyn Flores $1,555,203.25 

Bldg 100 - One Stop/Classrooms Diana Rodriguez $1,555,203.25 

Bldg 100B Removal $1,555,203.25 

Bldg 710/720 Copmuter Lab $1,555,203.25 

Bldg 900 - Classroom $1,555,203.25 

$1,555,203.25 

$1,555,203.25 

$1,555,203.25 


