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Project Team:
Architect: Noll & Tam
Construction Manager: Parsons Brinckerhoff
Contractor: Mark Scott Construction, Inc.

Project Update:

* Architect submitted Drawings to DSA November 21, 2013, DSA Back-check March 19, 2014.
» Contractor has been selected and is preparing for bidding in early April 2014.
* Construction to begin Summer 2014.

Occupancy: December 2014
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Project Team:
Architect: Charles Ham and Associates
Construction Manager: Parsons Brinckerhoff
Contractor: Mark Scott Construction, Inc.

Project Update:
+.B1700 Final Design has been approved—Print Shop, Mail Room and Large Group Meeting Room

* B1310/20 Final Design has been approved; Drawings have been Approved by DSA March 2014 - Veteran
* B900 — temporary classroom- renovate — Deferred.

» B700- Swing space for Library during B2000 renovation to begin late March 2014.
* B1000 will be demolished once vacant- Fall 2014

* B100 on Hold

*+ B1700, B1310/20, B700 Contractor is preparing for Bidding

Occupancy: Phased
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Project Team:
Architect: Carducci and Associates
Construction Manager: Parsons Brinckerhoff
Contractor: TBD.

Project Update:

«.Concrete surfacing to replace existing grass and irrigation system.
* End user met with Architect for design consultation in late February.
* DSA will be required for this project

* Next meeting with end user early April 2014.

Occupancy: Fall 2014
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ollege Prop 39 Log

S 400,000
ubmitted Approved Phase Estimate Grant Funding |Net Cost

Replace 4 HVAC units Bld
2000/2100 11/14/13

Connect HVAC units to
Central Plant- Bld
2 [2000/2100 11/14/13

3 |Replace 25 VAV Boxes 11/14/13

Replace Pneumatic
controls with Direct

Digital- Bld 2000 11/14/13
Replace Roadway light

5 |with LED fixtures 11/14/13
Replace Parking lot light s

6 [with LED fixtures 11/14/13
Replace Gyp High Bay

7 [lights with LED fixtures 11/14/13

Recommissioning for Bld
8 1800 and 2400 11/14/13




Las Positas College Small Projects Log

Status Total Remaining
Fac Ctte
Estimated Cost Final Pricing Exec Committee? Review? Work Request Requisition Purchase Ordeg Status §2!0005000.00
ater Bottle Filling stations Mike Ansul $35,479.00 Approved YES Complete $1,964,521.00
[M&O Trench drain Raymond Salas $19,248.00 Approved YES Complete $1,945,273.00
Bldg 4000 Planter Waterproofing Mike Rinaldi $43,079.00 Approved YES Complete 1,902,194.00
Bike racks Mike Ansell $2,313.00 Approved YES Complete 1,899,881.00
tainless Steel Rails at Science Gere Gire $6,500.00 Approved YES Complete 1,893,381.00
Radio System digital upgrade ISean Prather $7,693.70 Approved YES PO Complete 1,885,687.30
Fire technology electrical Ron Johanson $14,900.00 Approved YES PO Complete $1,870,787.30
CDC Signage Corine $8,387.66 Approved YES PO Complete §1 862,399.64
Pool gate electric lock Sean Prather $5,000.00 $4,442.39 Approved YES 1/31/2013|PO Complete $1,857,957.25
[Horticulture fencing $16,745.00 Approved YES 2/5/2013|PO Complete 1$1,841,212.25
[Chalkboards to whiteboards 1800 Mike Ansell $11,000.00 $10,345.00 Approved YES 2/6/2013[PO Complete 1,830,867.25
Pool stair tile Dyan Miller $5,000.00 0 Approved YES Complete 51,830,867.25
Slippery Pool Tile and Bathrooms Steve Navarro $39,000.00 61,000.00 Approved YES $1,791,867.25
PE 1ll Double Gate Rene Pegues $7,500.00 $8,263.00 Approved YES $1,783,604.25
[Cabinet locks 1800 Mike Ansell $7,500.00 $15,614.00 Approved YES PO Complete $1,767,990.25
To Bond Exec|
JAmphitheater Grass issue M&O Grouds $200,000.00 Committee| YES $1,567,990.25
ICrosswalk from PE Il to PE IlI PJ $15,000.00 $12,787.00 Approved YES Complete $1,555,203.25
Parking Lot $1,555,203.25
Bldg 1700/Richo Mail Room Renee/Steve G $1,555,203.25
Bldg 1300 ABC Janice Noble/Marilyn Flores
Bldg 100 - One Stop/Classrooms Diana Rodriguez
Bldg 100B Removal
Bldg 710/720 Copmuter Lab
Bldg 900 - Classroom




